(= CALIFORNIA

High-Speed Rall Authori CHANGE ORDER (CO) CO No.: 00063
TITLE: Belmont Avenue Dasign Refinement DATE: 3M4i2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-08

CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Strest

Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for all design services required to provide a local road connection for N.
Waeslsy Avenue to W. Balmont Avenue. Services shall also include a re-design of the Beimont Overhead structure to
accommodaie the access connection from N. Wesley Avenue to W. Belmont Avenue. Local streets under the jurisdiction
of the City of Fresno shall be designed In accordance with Contract Documents and 2016 City of Fresno (COF) Standards.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall ba peid the agreed lump sum of $108,800.88. This lump sum constitutea ful and
complete compensation for providing all design sarvices, including all markups by reason of this change.

TIME ADJUSTMENT;
T;:::u sl::l)l.n no time adjustmant by reason of this Change Order sinca the work involvad doas not affect the controlitng
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FCO _\Immt Description Quantity  Unit Prica Nol Amount

Belmont Avenus Design  Refinsmant ' . s $103,000.58  $103,200.58
Total: $103,900.58 0
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Contractor California High-Spesd Rail Authority

e e T




CALIFORNIA

High-Speed Rail Authorit CHANGE CRDER (CO) | | CO No.: 00063
TITLE: Beimont Avenue Design Reflnement DATE: 314/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order Including, but not
limited to, direct, indirect and consequential costs; additional time for performancs; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately refiects the appropriate adjustments and Includes all
known and c::ﬂclpated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to befieve and does not belleve that the factual basis for this Change Order is faisely
represented.

The Confractor has investigated the basis for each Subcontractor ciaim and has determined that each such claim Is
justified as to entltiement and amount of money andfor time requested and has no reason to believe and does not befieve
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s): -

Attached as [indicate "none” if no
such Subeontractors are involved] are swomn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Peﬂn IIZachry!Parsom, aJoint Yenture

. — e Tap ="
. shassan Anqat Projact Manager/Director 03/‘,%%% 15~
Date
John C. Lee - D-B Oversight Manager X< 2/ [ }
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Hugo Mejia - Design & Construction Manager 3 2 //7
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